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Daily Diary Report by Bid Iltem

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 6:26 AM

Contract No.:  04-0120F4

) 04-0120F4
Diary #: Const Calendar Day: Date: -Jan-

y 354 . : \Y 597 . 22-Jan 2014. Wed.nesday 04-SF-80-13.2/13.9
Inspector Name: Altamirano, Victor Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary:
Work description.

Date: 012214
Location: West of OTD building test area
Weather: 39 - 61 Deg. / Sunny

Field Work —

jacks during tensioning.

7th Load Step for TR 7:

11:35am - Increased pressure to 4800psi
Increased pressure to 5100psi
11:36am - AE Check

11:41am - Tightened nut.

Pressure off.

Increased pressure to 5100psi
11:44am - AE Check

Tightened nut. (Two turns)

Pressure off.

Good! Close to our target jacking load.

7th Load Step for TR 8:

Increased pressure to about 4800psi
Increased pressure to about 5100psi
Increased pressure to about 5200psi
11:53am - AE Check
Tightened nut. (3 turns)

Pressure off.
Good! Close to our target jacking load.

8th Load Step for TR 9:

12:35pm - Increased pressure to about 5150psi
Increased pressure to about 5400psi

Increased pressure to about 5500psi

Inspector: Victor Altamirano (8 hours reg. and 2 hours OT)

Dispute

[]

A worker was cutting steel shims to size that was going to go between test rig 7 and the jacks. Workers
were also going to put shims between the guide angles and jacking beam. He grinded off any burs and
sharp edges after making the shims. The shims were installed to limit the swirling the collars did on the
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor

Diary #: 354

Date: 22-Jan-2014

Wednesday

Increased pressure to about 5600psi
12:39 - AE Check

12:44 - Tightened nut.

Pressure off.

Increased pressure to about 5600psi
12:45 - AE Check

12:48 - Tightened nut.

Pressure off.

Good! Close to our target jacking load.

9th Load Step for TR 10:

12:56am - Increased pressure to about 5500psi
Increased pressure to about 5800psi
12:56am - AE Check

12:59 - Tightened nut. (two turns)
Pressure off.

Increased pressure to about 5900psi
1:02pm - AE Check

1:06am - Tightened nut. (one turn)
Pressure off.

Increased pressure to about 5900psi
Increased pressure to about 5950psi
1:07pm - AE Check

1:09pm - Tightened nut. (half turn)
Pressure off.

Good! Close to our target jacking load.

10th Load Step for TR 11:

1:14pm - Increased pressure to about 5800psi
Increased pressure to about 6000psi
Increased pressure to about 6100psi
1:16pm - AE Check

Tightened nut. (3 turns)

Pressure off.

Increased pressure to about 6100psi
Increased pressure to about 6150psi
Increased pressure to about 6200psi
1:20pm - AE Check

Tightened nut. (one turn)

Pressure off.

Increased pressure to about 6200psi
1:24pm - AE Check

Tightened nut. (1/2” turn)

Pressure off.

Good! Close to our target jacking load.

6th Load Step for TR 5:

1:28pm - Increased pressure to about 1700psi
Increased pressure to about 1750psi
Increased pressure to about 1900psi
Increased pressure to about 2000psi

1:29pm - AE Check

1:30pm - Tightened nut. (3 turns)

Pressure off.

Increased pressure to about 2000psi.

1:31pm - AE Check
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 354 Date: 22-Jan-2014

Wednesday

1:33pm - Tightened nut. (1" turn)
Pressure off.
Good! Close to our target jacking load.

5th Load Step for TR 6:

1:35pm - Increased pressure to about 3600psi
Increased pressure to about 3900psi
Increased pressure to about 4100psi
Increased pressure to about 4200psi
1:37pm - AE Check

Tightened nut. (1.5 turns)

Pressure off.

Increased pressure to about 4000psi
Increased pressure to about 4100psi
Increased pressure to about 4150psi
Increased pressure to about 4200psi
1:42pm - AE Check

Turned nut.

Pressure off.

Good! Close to our target jacking load.

ABF engineer: K. Chen (10 regular hours)
Office Work —

| finalized diaries and attended staff meeting.
Equipment -

2 radios for 15 regular hours.

Kubota Cart for 8 regular hours.

110 kW Generator for 8 regular hours.

20" K-rail (26 k-rails were being rented for the Department).
10" k-rail (7 k-rails were being rented for the Department).
Fourteen (14) total 12"x12" crane mats that were 5'x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.
Twenty-six (26) total 12"x12" crane mats that were 5'x8’ each.

CCO-314 Bid Iltem: 001 0-RRR-EFA.314 E2 Remove, Replace & Test Rods
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JARED GARRETT 5.00 0.00 0.00 5.00
Ironworker JNM BARRY ROTHMAN 7.00 0.00 0.00 7.00

Dispute

[]
[]
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